
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/22/2021

ESTIMATE SUMMARY 13:39:44

CONTID: C20821         ESTIMATE NO: 0004 PROG 2005

PCN: 20821-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH40:PEORIA TO SABLE PERCENT TIME:

PROJECT NO: STA0404-056                   

SH40:PEORIA TO SABLE

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,820,485.62 PARTICIPATING $ $ 90,195.49

AWARD PROJECT AMT: 3,225,150.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.33

WORK DAYS

WORK DAYS

59.82%

1,535,051.51

90,195.49

90,195.49

90,195.49

$

$

$

$

2,285,434.11

0.00

2,285,434.11

0.00

2,285,434.11

-48,377.26

0.00

2,237,056.85

0.00

AMOUNT DUE 2,237,056.85 90,195.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 90,195.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2021

04/19/2021

07/16/2021

01/14/2021

01/27/2021

02/09/2021

04/19/2021
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PCN: 20821-BID    ESTIMATE RUN 07/22/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Tree 6.000

0.000

202-00010  
 

6,038.826.000

0.00

6.000

EACH

1,006.47000

0010 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

2,912.82000

0015 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

1.000

EACH

459.89000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

8.000

EACH

50.32000

0025 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

375.000

LF  

50.80000

0030 *Removal of Concrete Median Cover Material 16.000

0.000

202-00190  
 

492.9616.000

0.00

599.000

SY  

30.81000

0035 *Removal of Sidewalk 715.000

0.000

202-00200  
 

22,029.15715.000

0.00

900.000

SY  

30.81000

0040 *Removal of Curb and Gutter 828.000

0.000

202-00203  
 

8,503.56828.000

0.00

2,914.000

LF  

10.27000

0045 *Removal of Asphalt Mat 580.000

0.000

202-00220  
 

37,566.60580.000

0.00

580.000

SY  

64.77000

0050 *Removal of Asphalt Mat (Planing) 137,369.000

0.000

202-00240  
 

303,585.49137,369.000

0.00

137,369.000

SY  

2.21000

0055 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

10,000.000

SF  

1.01000
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PCN: 20821-BID    ESTIMATE RUN 07/22/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

5,000.000

SF  

1.01000

0065 *Removal of Ground Sign 0.000

4.000

202-00810  
 

503.244.000

503.24

9.000

EACH

125.81000

0070 *Removal of Sign Panel 0.000

8.000

202-00821  
 

483.128.000

483.12

11.000

EACH

60.39000

0075 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

7,753.95000

0080 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

54.000

EACH

291.88000

0085 *Clean Inlet 56.000

0.000

202-04010  
 

32,690.0056.000

0.00

56.000

EACH

583.75000

0090 *Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

615.000

CY  

80.32000

0095 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

95.00000

0100 *Potholing 0.000

12.000

203-01597  
 

3,683.6412.000

3,683.64

12.000

HOUR

306.97000

0105 *Aggregate Bag 86.000

0.000

208-00035  
 

627.8086.000

0.00

600.000

LF  

7.30000

0110 *Concrete Washout Structure 1.000

0.000

208-00045  
 

3,261.791.000

0.00

1.000

EACH

3,261.79000
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PCN: 20821-BID    ESTIMATE RUN 07/22/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Storm Drain Inlet Protection (Type I) (84 Inch) 56.000

0.000

208-00053  
 

13,809.0456.000

0.00

56.000

EACH

246.59000

0120 *Storm Drain Inlet Protection (Type II) 8.000

0.000

208-00054  
 

1,650.648.000

0.00

8.000

EACH

206.33000

0125 *Storm Drain Inlet Protection (Type I) (204 Inch) 5.000

0.000

208-00058  
 

2,012.955.000

0.00

7.000

EACH

402.59000

0130 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,560.031.000

0.00

1.000

EACH

1,560.03000

0135 Removal and Disposal of Sediment (Labor) 36.000

0.000

208-00103  
 

3,896.2836.000

0.00

36.000

HOUR

108.23000

0140 Removal and Disposal of Sediment (Equipment) 5.500

0.000

208-00105  
 

1,018.665.500

0.00

20.000

HOUR

185.21000

0145 *Sweeping (Sediment Removal) 4.770

0.000

208-00106  
 

600.114.770

0.00

40.000

HOUR

125.81000

0150 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

118.47000

0155 *Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

5,032.36000

0160 *Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

595.67000

0165 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

503.24000
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PCN: 20821-BID    ESTIMATE RUN 07/22/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Sign Panel 0.000

2.000

210-00815  
 

462.162.000

462.16

6.000

EACH

231.08000

0175 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

4.000

EACH

241.35000

0180 *Reset Sprinkler Head 0.000

0.000

210-01700  
 

0.000.000

0.00

10.000

EACH

402.59000

0185 *Adjust Manhole 52.000

0.000

210-04010  
 

55,270.2852.000

0.00

86.000

EACH

1,062.89000

0190 *Adjust Valve Box 54.000

0.000

210-04050  
 

46,906.0254.000

0.00

54.000

EACH

868.63000

0195 *Seeding (Native) 0.000

0.020

212-00006  
 

150.970.020

150.97

0.020

ACRE

7,548.50000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.020

ACRE

15,097.00000

0205 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

290.000

SF  

1.51000

0210 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.020

ACRE

11,574.50000

0215 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4.000

LB  

25.16000

0220 *Wildlife Biologist 1.500

0.000

240-00000  
 

135.871.500

0.00

16.000

HOUR

90.58000
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PCN: 20821-BID    ESTIMATE RUN 07/22/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Removal of Nests 0.500

0.000

240-00010  
 

42.780.500

0.00

16.000

HOUR

85.55000

0230 *Aggregate Base Course (Class 6) 125.000

0.000

304-06007  
 

13,277.50125.000

0.00

400.000

CY  

106.22000

0235 Hot Mix Asphalt (Patching) (Asphalt) 187.620

0.000

403-00720  
 

40,893.66187.620

0.00

436.000

TON 

217.96000

0240 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 10,139.720

0.000

403-34871  
 

917,036.2810,139.720

0.00

11,960.960

TON 

90.44000

0245 Emulsified Asphalt (Slow-Setting) 5,408.000

0.000

411-10255  
 

21,523.845,408.000

0.00

5,408.000

GAL 

3.98000

0250 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

76.000

LF  

359.45000

0255 *Caisson (Special) 0.000

0.000

503-00200  
 

0.000.000

0.00

14.000

LF  

256.75000

0260 *18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

11.000

LF  

606.21000

0265 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

18,082.17000

0270 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

1.000

EACH

21,146.30000

0275 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

10,421.83000
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PCN: 20821-BID    ESTIMATE RUN 07/22/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

1.53000

0285 *Concrete Sidewalk (6 Inch) 553.000

0.000

608-00006  
 

38,621.52553.000

0.00

783.000

SY  

69.84000

0290 *Concrete Curb Ramp 492.000

0.000

608-00010  
 

65,686.92492.000

0.00

776.000

SY  

133.51000

0295 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

91.000

LF  

35.95000

0300 *Curb and Gutter Type 2 (Section II-B) 600.000

0.000

609-21020  
 

22,800.00600.000

0.00

901.000

LF  

38.00000

0305 *Median Cover Material (Concrete) 21.000

0.000

610-00030  
 

517.6521.000

0.00

284.000

SF  

24.65000

0310 *Median Edging 0.000

0.000

610-00110  
 

0.000.000

0.00

12.000

LF  

10.07000

0315 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

40.26000

0320 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

2.000

EACH

50.33000

0325 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

30.000

EACH

60.39000

0330 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

390.000

LF  

17.46000
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PCN: 20821-BID    ESTIMATE RUN 07/22/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

850.000

LF  

18.49000

0340 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

250.000

LF  

24.65000

0345 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

3.000

EACH

991.07000

0350 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

1.000

EACH

1,386.47000

0355 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

9,294.46000

0360 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

2.000

EACH

8,318.81000

0365 *Sign Panel (Class I) 0.000

142.000

614-00011  
 

4,375.02142.000

4,375.02

243.000

SF  

30.81000

0370 *Sign Panel (Class II) 0.000

24.000

614-00012  
 

813.3624.000

813.36

66.000

SF  

33.89000

0375 *Sign Panel (Special) 0.000

0.000

614-00037  
 

0.000.000

0.00

4.000

EACH

5,669.11000

0380 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

12.000

614-01583  
 

5,792.4012.000

5,792.40

15.000

EACH

482.70000

0385 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

703.51000
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PCN: 20821-BID    ESTIMATE RUN 07/22/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

12.000

EACH

1,165.66000

0395 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

8.000

EACH

1,514.85000

0400 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

13,607.93000

0405 *Pedestrian Push Button 3.000

0.000

614-72860  
 

3,142.653.000

0.00

8.000

EACH

1,047.55000

0410 *Pedestrian Push Button Post Assembly 3.000

0.000

614-72863  
 

5,838.573.000

0.00

6.000

EACH

1,946.19000

0415 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

4.000

EACH

9,756.63000

0420 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

26,676.66000

0425 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

3.000

EACH

26,933.42000

0430 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

2.000

EACH

1,345.39000

0435 *Traffic Signal Controller (Solid State) 
(Full-Actuated) (8 

0.000

0.000

614-86238  
 

0.000.000

0.00

1.000

EACH

4,929.66000

0440 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

10,321.48000
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PCN: 20821-BID    ESTIMATE RUN 07/22/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

5,432.90000

0450 *6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

0.000.000

0.00

12.000

LF  

638.68000

0455 *Construction Surveying 0.666

0.000

625-00000  
 

5,161.390.666

0.00

1.000

L S 

7,749.84000

0460 *Mobilization 1.000

0.000

626-00000  
 

166,480.291.000

0.00

1.000

L S 

166,480.29000

0465 *Public Information Management (Tier IV) 90.000

21.000

626-01114  
 

5,211.45111.000

985.95

152.000

DAY 

46.95000

0470 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

144.000

GAL 

86.17000

0475 *Pavement Marking Paint (High Build) 194.000

0.000

627-00013  
 

6,293.36194.000

0.00

451.000

GAL 

32.44000

0480 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 1,450.000

1,287.000

627-01010  
 

36,073.662,737.000

16,962.66

3,274.000

SF  

13.18000

0485 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

280.000

564.000

627-30405  
 

12,837.24844.000

8,578.44

1,119.000

SF  

15.21000

0490 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

660.000

627-30408  
 

13,384.80660.000

13,384.80

660.000

SF  

20.28000

0495 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

5,882.000

0.000

627-30410  
 

59,643.485,882.000

0.00

7,070.000

SF  

10.14000
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PCN: 20821-BID    ESTIMATE RUN 07/22/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

10.000

EACH

969.23000

0505 *Flagging 165.500

0.000

630-00000  
 

5,099.06165.500

0.00

1,000.000

HOUR

30.81000

0510 *Uniformed Traffic Control 439.250

95.750

630-00003  
 

54,944.50535.000

9,833.53

1,000.000

HOUR

102.70000

0515 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

7,189.091.000

0.00

2.000

EACH

7,189.09000

0520 *Traffic Control Inspection 31.000

9.000

630-00007  
 

6,162.0040.000

1,386.45

40.000

DAY 

154.05000

0525 *Traffic Control Management 42.000

12.000

630-00012  
 

72,096.4854.000

16,021.44

90.000

DAY 

1,335.12000

0530 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

16.000

EACH

821.61000

0535 *Barricade (Type 3 M-A) (Temporary) 13.000

0.000

630-80335  
 

1,068.0813.000

0.00

26.000

EACH

82.16000

0540 *Pedestrian Barricade (ADA) 36.000

0.000

630-80340  
 

1,478.8836.000

0.00

100.000

LF  

41.08000

0545 *Construction Traffic Sign (Panel Size A) 46.500

0.000

630-80341  
 

3,820.4446.500

0.00

93.000

EACH

82.16000

0550 *Construction Traffic Sign (Panel Size B) 60.000

0.000

630-80342  
 

4,929.6060.000

0.00

120.000

EACH

82.16000
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NO.
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QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Construction Traffic Sign (Panel Size C) 16.500

0.000

630-80343  
 

1,355.6416.500

0.00

33.000

EACH

82.16000

0560 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

8,216.102.000

0.00

4.000

EACH

4,108.05000

0565 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.000

0.000

630-80358  
 

3,081.033.000

0.00

6.000

EACH

1,027.01000

0570 *Drum Channelizing Device 43.500

0.000

630-80360  
 

1,786.9843.500

0.00

500.000

EACH

41.08000

0575 *Traffic Cone 317.500

0.000

630-80380  
 

3,260.73317.500

0.00

635.000

EACH

10.27000

0580 *Mobile Attenuator 30.000

11.000

630-85041  
 

25,264.6141.000

6,778.31

60.000

DAY 

616.21000

0585 Night Work Lighting 0.600

0.000

632-00000  
 

17,612.670.600

0.00

1.000

L S 

29,354.45000

0590 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0595 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

46,745.000

F A 

1.00000

0600 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0605 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

55,000.000

F A 

1.00000
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0610 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0615 F/A On-The-Job Trainee 2,109.000

0.000

700-70023  
 

2,109.002,109.000

0.00

6,000.000

F A 

1.00000

0620 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0625 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0630 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0635 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0640 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0645 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0650 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,211,861.8990,195.493,722,618.85CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 Field Office (Class 2) 0.800

0.000

620-00002  
 

39,999.140.800

0.00

1.000

EACH

49,998.93000
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0660 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

28,851.840.800

0.00

1.000

EACH

36,064.80000

0665 Sanitary Facility 0.800

0.000

620-00020  
 

4,721.220.800

0.00

2.000

EACH

5,901.52000

CAT 73,572.200.0097,866.77CURRENT AMT0400 $ $ $

$ 2,285,434.0990,195.49$3,820,485.62$CURRENT AMTPROJECT TOTAL


